
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

5:50 PM
Run date

Time

Reviewer: Mathur, Lalit 24-Jan-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 097 Date: 19-Jul-2010 Monday

Approved Date:

Shift Hours: 06:30 am 03:00 pm Break: 00:30 Over Time:

Const Calendar Day: 314

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Overcast in the AM to Sunny in the PM

Temperature 7 AM 12 PM 4PM60 - 70 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Completed writing diaries for last week.
- Processed Q-Sheets for bid item numbers 34 (Prestressing the W2 cap beam) and 133 (Construction
Surveying). Payement for bid item number 38 (Structural Concrete) was requested by ABF however
district 4 office engineers were advised to not pay the contractor for this bid item. The reason being is that
it is Caltrans policy to withhold payment for a final bid item prior to all the work being completed.
Outstanding work left to be done for structural concrete includes W2 retaining wall precast cover slabs, W2
tendon blockouts, and finish work.
- Began to analyze and compile a report for the surveys done while the ROOT pass weld was in progress
for OBG splice joints 4W/5W and 5W/6W.
- Responded to RFIs 2180R00 W2 Retaining Wall Ladder and 2183R00 W2 Retaining Wall Dowels.

Bid Item: 034 X-W2C-BCT.03404-0120F4 E-W Line Cross Over W2 Cap Cap Beam Continuity Tendons

SCHWAGER DAVIS INC.

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SCHWAGER DAVIS INC.

JNM Brian NobileIronworker 0.00 0.00 0.00 0.00

FOR Erin JonesIronworker 0.00 0.00 0.00 0.00

JNM James CarrikerIronworker 0.00 0.00 0.00 0.00

JNM James BondIronworker 0.00 0.00 0.00 0.00

JNM Bounthaby SingharathIronworker 0.00 0.00 0.00 0.00

GEN Ralph CraigIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Work description.

- Completed cutting the live and dead end strand tails for all W-Line continuity tendons.
- Installed permanent and temporary grout caps for the W-Line continuity tendons.
- Mobilized grout pump and grout pallets on top of the W2 cap beam in preparations for grouting
operations scheduled for tomorrow.

The following is the list of equipment that SDI has onsite since it is not currently inputted into PMIV:

Stressing Rams: 6-8-0014, 6-8-134, 6-8-141, and CH600-8-109
Hydraulic Pumps for Monostrand Rams: 3 units with no designated numbers on the equipment
Hydraulic Pumps for Multistrand Rams: 1 unit with no designated numbers on the equipment

034 X-W2C-BCT.034
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Hydraulic Pump for Pushing Strand: HPU-D-110-3K-02
Strand Pusher: No number designated on the equipment
Grout Pump: No number designated on the equipment
Plasma Cutter (Hyperthern Powermax 1000G3 Series): No number designated on the equipment
Water Tank: ABF without any number designated on the equipment

- Refer to other Caltrans inspectors diaries for ABF and subcontractors (Conco and CMC-RS) operations
and equipment at the W2 cap beam.

Attachment

SDI mobilized the grout pump and pallets of grout on top of the W2
cap beam.

CMC-RS and Conco working on the W2 precast retaining wall cover
slabs, see Lalit and Philip's diaries for more details as they are

watching this work.
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